
CA-PMM

From: To:

Yes/No

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number Description Due Date Status

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Project Name: Complaint Resolution Information Management System

Team Member to Project 

Manager

OCIO Project #: 1110-108

Department: Consumer Affairs, Medical Board

Reporting Period:
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CA-PMM

From: To:

Project Name: Complaint Resolution Information Management System

Team Member to Project 

Manager

OCIO Project #: 1110-108

Department: Consumer Affairs, Medical Board

Reporting Period:
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CA-PMM

From: To: 9/30/09

Yes/No

Yes

No

No

No

Yes

Yes

Yes

No

Yes

8.  Are there any new major issues? None

9.  Are there any staffing problems?
Project Mgr. 

Resigned

Mitigated using Retired 

Annuitant to stay on task.
Hiring new PM

6.  Were any tasks or milestones removed?
Do not anticipate 

using
Reduce cost None

7.  Were any scheduled tasks not started? IV&V Do not anticipate using None

4.  Were there any changes to scope? None

5.  Were tasks added that were not originally 

estimated?

DGS requested we 

add RFI step
Improved RFP None

2. Were any key milestones or deliverables 

rescheduled?
None

3. Was work done that was not planned? None

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?
None

Project Name: Complaint Resolution Information Management System (CRIMS)

 Project Manager to Sponsor 
OCIO Project #: 1110-108

Department: Consumer Affairs, Medical Board

Reporting Period: 7/1/09
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CA-PMM

From: To: 9/30/09

Project Name: Complaint Resolution Information Management System (CRIMS)

 Project Manager to Sponsor 
OCIO Project #: 1110-108

Department: Consumer Affairs, Medical Board

Reporting Period: 7/1/09

Yes/No

No

No

No

No

Yes

Yes

No

No

Yes

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?
We will continue to be down 1 Sr. ISA 

Project Manager for most of Oct.

Using Retired Annuitant as Project 

Manager until hire is completed

6.  Are there any tasks or milestones that 

should be removed from the plan?

Per OCIO, IV&V will not be required for 

this project
Remove IV&V from Plan

7.  Are there any scheduled tasks whose start 

will likely be delayed?

4.  Are there any expected or recommended 

changes to scope?

5.  Are there any tasks not originally estimated 

that will  need to be added?

RFI added.  We do not feel it will impact 

schedule&will improve RFP
Modify schedule to include

2. Do any key milestones or deliverables need 

to be rescheduled?

3. Is there any unplanned work that needs to 

be done?

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?
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CA-PMM

From: To: 9/30/09

Project Name: Complaint Resolution Information Management System (CRIMS)

 Project Manager to Sponsor 
OCIO Project #: 1110-108

Department: Consumer Affairs, Medical Board

Reporting Period: 7/1/09

Target 

Date

Forecast 

Date

1/1/09 5/15/09

7/15/09

10/15/09

1/15/10 1/4/10

3/10/10

10/26/10 8/20/10

2/10/11 5/16/11

5/5/11 7/27/11

4/25/12 12/1/12

6/1/12 12/13/12

2/29/12 12/13/12Install Production or 7/24/2013

Complete Unit and System Testing or 6/04/2013

Convert and Migrate Data to Production or 07/24/2013

Receive final RFP/Bid Review if Protest/Draft Declared 3/18/12

Award Vendor Contract  or 6/15/2012

RFI On Target

Release RFP On Target Board Member satisfaction

Hire IV&V Consultants Done Do not anticipate using

Complete Functional/Technical Requirements On Target

FSR approved Done 1/1/09

Recruit and Hire Project Manager Done
Re-hire estimated for 

12/15/2009
5/6/09

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Hired Staff Programmer for Project Team.  Completed ITPP and submitted to DCA CIO for approval.  Working on requirements, completed 

25%.  

Project Milestones:
List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed
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CA-PMM

From: To: 9/30/09

Project Name: Complaint Resolution Information Management System (CRIMS)

 Project Manager to Sponsor 
OCIO Project #: 1110-108

Department: Consumer Affairs, Medical Board

Reporting Period: 7/1/09

OneTime Cost x

Continuing Cost x

Deliverables x

Resources x Re-hiring new PM - mitigate using retired annuitant PM

Schedule x

Milestones x

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required
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CA-PMM

From: To: 9/30/09

Project Name: Complaint Resolution Information Management System (CRIMS)

 Project Manager to Sponsor 
OCIO Project #: 1110-108

Department: Consumer Affairs, Medical Board

Reporting Period: 7/1/09
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CA-PMM

From: To: 9/30/09

Target 

Date

Forecast 

Date

1/1/09

7/15/09

10/15/09

1/15/10 1/4/10

3/10/10

10/26/10 8/20/10

2/10/11 5/16/11

5/5/11 7/27/11

4/25/12 12/1/12

6/1/12 12/13/12

6/29/12 12/13/12

Project Name:

Sponsor to Executive 

Committee

OCIO Project #: 1110-108

Department:

7/1/09

Consumer Affairs, Medical Board

Reporting Period:

On Target

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

Board Member satisfaction

Complete Functional/Technical Requirements On Target

or 6/04/2013

 or 6/15/2012

Receive final RFP/Bid Review
if  Protest/DRAFT Declared

3/18/12

FSR approved Done 1/1/09

Recruit and Hire Project Manager Done
Re-hire estimated for 

12/15/09
5/6/09

Hire IV&V Consultants Done
Per OCIO, IV&V will not be 

required for this project

 or 7/24/2013

 or 7/24/2013

Complete Unit and System Testing

Install Production

Complaint Resolution Information Management System (CRIMS)

RFI On Target

Convert and Migrate Data to Production

Award Vendor Contract

Release RFP
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CA-PMM

From: To: 9/30/09

Project Name:

Sponsor to Executive 

Committee

OCIO Project #: 1110-108

Department:

7/1/09

Consumer Affairs, Medical Board

Reporting Period:

Complaint Resolution Information Management System (CRIMS)

Continuing Cost

Deliverables x

Resources x

One Time Cost x

re-hiring new PM - mitigate using retired anniutant PM

x

Significant Variance

>10%
Action Required

Schedule x

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Milestones x
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CA-PMM

From: To: 9/30/09

Project Name:

Sponsor to Executive 

Committee

OCIO Project #: 1110-108

Department:

7/1/09

Consumer Affairs, Medical Board

Reporting Period:

Complaint Resolution Information Management System (CRIMS)
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9.  Value-to-Business

Strong

Medium

Weak

6.  Unresolved Issues 

(on time resolution)

On time

Late with no impact

Late impacting the critical path

8.  Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

7.  Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate engagement

4.  Cost-to-Date vs. Estimated Cost-to-

Date (higher)

<5%

5% to 10%

>10%

5.  High-Probability, High-Impact 

Risks

0 to 3

4 to 6

>6

3.  Status of the Critical Path (delay)

<5%

5% to 10%

>10%

2.  Technology Viability

Strong Viability

Medium Viability

Weak Viability

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value

High Degree of Buy-In

1. Customer Buy-In

Your Score
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Score Justification

0Medium Degree of Buy-In

Low Degree of Buy-In
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CA-PMM

From: To: 9/30/09

Project Name:

Sponsor to Executive 

Committee

OCIO Project #: 1110-108

Department:

7/1/09

Consumer Affairs, Medical Board

Reporting Period:

Complaint Resolution Information Management System (CRIMS)
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Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Vendor Viability Rating Rationale

Furloughs and the loss of Project 

Manager

15.  Team Effectiveness Moderately Effective
Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

15-25%

>25%

Total  

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

80-90% on time

<80% on time

13.  Actual vs. Planned Resources

>90% assigned and available

80-90% assigned and available

<80% assigned and available

Highly Effective

10.  Vendor Viability (provide rationale 

for the rating in the field following the 

scorecard)

Strong

Medium

Weak

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

80-90% on time

<80% on time
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Compatibility Report for CRIMS Status_Report_7_09.xls

Run on 9/19/2009 12:49

The following features in this workbook are not supported by earlier versions of 

Excel. These features may be lost or degraded when you save this workbook in 

an earlier file format.

Significant loss of functionality # of occurrences

Some cells have more conditional formats than are supported by the selected 

file format. Only the first three conditions will be displayed in earlier versions of 

Excel.

1

'Sponsor to Exe 

Comm'!M85:M86

Some cells have overlapping conditional formatting ranges. Earlier versions of 

Excel will not evaluate all of the conditional formatting rules on the overlapping 

cells. The overlapping cells will show different conditional formatting.

1

'Sponsor to Exe 

Comm'!M40:M42

Minor loss of fidelity

Some formulas in this workbook are linked to other workbooks that are 

closed. When these formulas are recalculated in earlier versions of Excel 

without opening the linked workbooks, characters beyond the 255-character 

limit cannot be returned.

15

Defined Names


